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15 November 1966

SUBJECT: Visitation Report, 9 November 1966

25X1
VISITORS:
CONTRACTOR PERSONNEL:
25¥1
SUBJECTS DISCUSSED:
251
1. Progress of Contract PAR 243, PAR 2LL, PAR 245 and of
the seven unit procurement Task 4. 2o%1
2. PAR 243:
25¥1
a. We had expected to deliver to on 26 Nov 66:

(1) A preliminary Spare Parts List providing engineering
Judgement of the recommended FAK and of Base Spares.

(2) A revised edition of the tentative specification for
the BPE, Specification Number L469-333.

(3) Installation data for the BPE.
This material 1s not complete and is now scheduled for delivery, by mail, be-
fore 24 December 1966. Eight copies of each should be provided. 45¢1

provided coples of a questionnaire form used by the customer for Installation
Engineering Data. It can serve as an outline for our presentation of that

information.

: 25¥X1
b. asked for more detall on the problem and on our

approach to the removal of the bead of immersion fluid on the bottom edge of
the negative web as mentioned in our 30 September Monthly Report. We described
the camel hair brush idea and the mechanism for placing the brushes in contact
with the film. They recommended that the brushes be made easlly removable

for thorough cleaning and that spare brushes be provided in the FAK.
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VISITATION REPORT
9 Nov 66

Dated: 15 Nov &6

25X1
3 Taslk b:
a. [ ]has had response from all of the lialson men  25%1
except (WPAFB, 3 enlargers) upon the avallable electrical power 25%1

for their BPE. All can provide the preferred 3-phase, h-wire, 208/120-
volts, 60-cycle power. ,

b.[::::::::::]expects to vislt here the first week of January25Xl
1967 to review the assembly progress on PAR 2&3 and to schedule s liaslson ses-
sion for th%[:::::]instruments in late January or 1 February. Our delivery ol
schedule will be based upon the assumption-of full release of drawings to
the contractor's shop by 15 January 1967.

c. We are scheduled to deliver Informational copies of the
BPE Operation and Maintenance Manual (produced on PAR 243) for the technical
liaison team on 3 June 1967.

4, PAR 2Lk4, Spare Parts for RT Processor:

a. We reported progress 1n releasing orders and drawlngs for
25X1
e—

these parts and outlined the expected delivery schedule.

quested early partial dellvery where possible since the RT~12 will be in
production use as a negatlve machine in the next few weeks.
5. PAR 245, High Magnification Lens Set for BPE:

a. asked for more information on the expected per- 2oxl

formance of the 60X to 97X objective lens as reported in our 30 September
Monthly Report. This was provided and they concurred in our planned contin-
uation of the fabrication of sample lenses and focusing assemblies.

6. Miscellaneous, Unimek Titler:

a. had been requested by to obtain 25%1

avallable information on this equipment. We had no printed material other

than the original PAR request. arranged for them to-see the 25%1

instrument.
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ACTION ITEMS:
Te

8.

~ SECRET -

VISITATION REPORT
9 Nov 66

Dated: 15 Nov 66

Contractor:

a. Provide for BPE before 24 December 1966t
(1) Preliminary Spare Parts List.
(2) Revised Specification k69-333.
(3) 1Installation Engineering Data.

Customer: Confirm evailability of 3-phase, 4-wire, 208/120-

25¥1

volt, 60-cycle power at three sites.

RP:MSS

SECRET

Approved For Release 2006/06/27 - CIA-RDP78B04770A001100020029-8

25X%1

GROUP 1

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION




